



	Project	Intended outcome	Link to Aims and Objectives	People involved	Progress	Next Steps
1	Rebuild Llanberis.org website and provide information leaflets	Provide a revamped website as a landing page to Smart Gwynedd with accurate, up to date and exciting information on local services	<p>Protect, Improve, preserve Llanberis</p> <p>Create lively website for Llanberis</p> <p>Produce promotional material</p>	EB; RN; Aled Robert (Delwedd); RW; Hugh Edwin Jones)	<p>EB, RN, AR have met to agree overall new structure</p> <p>New structure requirements submitted</p> <p>RW asked to work on webpages on climbing Snowdon and outdoor adventures</p> <p>Pages built on new Event Llanberis document from Hugh Edwin Jones (CGC)</p> <p>Llanberis.org is landing page for Smart Gwynedd free wifi.</p> <p>Development Group has had presentation from Menter Mon on the project</p>	<p>Rebuilt website launched 30/05/22</p> <p>Protocol and procedure needed for events diary</p> <p>Drone footage needed</p> <p>Fully develop links with free Wifi</p> <p>Need information from and about each community group</p>
2	Feasibility study for a Llanberis Farmers' Market	Provide a written feasibility study on the potential for Llanberis to sustain a vibrant market to serve residents and visitors with local produce and goods to attract people to the High Street	<p>Protect, Improve, preserve Llanberis</p> <p>Revitalise the High Street</p> <p>Organise events within the village</p> <p>Work to improve facilities in the village</p> <p>Raise awareness of the local environment</p>	EB; RN Marc Roberts	<p>Successful grant bid submitted in March</p> <p>Marc Consulting commissioned for study</p> <p>Walk-round the village</p> <p>Marc to attend Development Group June meeting for consultation</p>	<p>Marc to attend GDLDG meeting 7<sup>th</sup> June</p> <p>Final report end of June</p>



	Project	Intended outcome	Link to Aims and Objectives	People involved	Progress	Next Steps
3	Enterprise support for young people	Provide a structured programme of enterprise support to young people and help them identify future opportunities in their village	Protect, Improve, preserve Llanberis  Organise events within the village  Promote pride in the community	GH; MT; CW; DC; EB; RN; Jade Owen & Menter Mon	Two zoom meetings with Jade from Menter Mon Workshop for young people in the diary (24 <sup>th</sup> June) Menter Mon working with Ysgol Brynrefail (14 <sup>th</sup> June)	Workshop / Young People's Conference Y Ganoflan 24 <sup>th</sup> June
4	Business environmental pledge scheme	Provide a self-assessed pledge scheme to promote attractive, clean and tidy shop fronts and a beautiful High Street	Protect, Improve, preserve Llanberis  Revitalise the High Street  Promote pride in the community  Raise awareness of the local environment	RN; Pentref Taclus	Consultation with local businesses- positive but very limited response. Reminder consultation is needed	Develop a branding for the pledge Consult more fully Link to a possible flowering basket project (see below)
5	Revamp the planter outside Spar	Provide an attractive and safe display of plants and flowers at the busiest point in the village	Revitalise the High Street	EB; RN	Works ordered- awaiting start date EB secured funding from business and property owners Grant bid unsuccessful!	Ensure works are completed
6	Use of the Oriol site / Feasibility study for a pump track	Provide a feasibility study exploring the potential to develop a multi-use Pump Track on	Work to improve facilities in the village  Promote pride in the community	CW; MT; KMJ; RN; EB	Cist Gwynedd grant bid submitted Project plan and quote provided by Marc Consulting	Awaiting outcome of grant bid Consider any alternative options for the future of the site making a case and exploring feasibility



	Project	Intended outcome	Link to Aims and Objectives	People involved	Progress	Next Steps
		the site of the Oriel Electric Mountain site				
7	Support the Bro Peris climate assembly	To demonstrate support for the GwyrddNi initiative and take steps on climate change in the area / represent The Development Group on the climate assembly	Raise awareness of the local environment  Promote pride in the community	LV; EB; RN	First workshop / conference 17 <sup>th</sup> & 18 <sup>th</sup> May	
8	Ffair Nadolig 2022	Provide a vibrant Ffair Nadolig to bring the community together in December 2022	Promote pride in the community  Revitalise the High Street  Organise events within the village	TT; FN; PL; LG; DC; DR; WH; RN; EB; Eric B	Agreed date 8 <sup>th</sup> December Working Group set up to begin detailed planning- meeting 26 <sup>th</sup> May	Start writing funding bids
9	High Street Christmas display 2022	Enhance the quality of Christmas decorations in shop fronts and businesses in 2022 (excluding the high level 'municipal' Christmas Lights	Promote pride in the community  Revitalise the High Street	EB; RN; NG	Events at Y Gwynedd raised over £1000	Consult with businesses Decide on the theme / colourscheme for lights etc for shop windows and Christmas Trees Liaise with Community Council on municipal lamp-post lights
10	Improve the appearance of the High Street	Provide a display of flags in the high street Provide attractive floral displays	Protect, Improve, preserve Llanberis	EB; Eric B; RN; Crochet Group	Flags ordered and put in place above shops 10 Hanging baskets ordered from Menter Fachwen	Bid for funding for hanging baskets Get a price for hanging baskets from Menter Fachwen



	Project	Intended outcome	Link to Aims and Objectives	People involved	Progress	Next Steps
		Work toward an 'In Bloom' award	Promote pride in the community  Raise awareness of the local environment  Revitalise the High Street		Grant bid into Elusen for hanging baskets Knitted toppers provided for post box linked with relevant themes and festivals (Crochet Group) See Pledge Scheme above	
11	Minimise disruption to the village from Cable replacement works	Act on behalf of businesses and the community with regards to engineering works in the village (National Grid; Waitings; Morgan Sindall)	Protect, improve and preserve Llanberis	EB; RN	EB visited Lake View Hotel EB contacted NG Public Relations Letter from group chair sent to National Grid Face to face meeting held with NG and Morgan Sindal	Awaiting date of NG community event Contractors offering to meet Eric Bre planters RN to contact Public Relations re the grant scheme
12	Ardal Ni 2035 consultation	Liaise with CGC on next phase of the Ardal Ni Consultation	Protect, Improve, preserve Llanberis  Revitalise the High Street  Organise events within the village  Work to improve facilities in the village  Raise awareness of the local environment	RN; EB; Rhian George (CGC)	RN met with Rhian George to discuss GDLDG priorities (as set out in this work plan)	Awaiting information



Pobl

EB= Emlyn Baylis (Chair); DC= Dave Crombie (Vice Chair); RN= Rob Nicholson (Secretary & treasurer); Eric B= Eric Baylis; NG= Neil Griffiths; CW= Chris Williamson; GH= Glyn Hughes; LV= Lowri Vaughan; MT= Merlin Tomkins; TT= Tam Tomkins; KMJ= Kev Morris Jones; FN= Fiona Nicholson; PL= Pat Llanber; WH- Wendy Hughes; RW= Ross Worthington; DR= Diane Rowlands; LG= Lisa George