



	Project	Intended outcome	Link to Aims and Objectives	People involved	Progress	Next Steps
1	Rebuild Llanberis.org website and provide information leaflets	Provide a revamped website as a landing page to Smart Gwynedd with accurate, up to date and exciting information on local services	Protect, Improve, preserve Llanberis  Create lively website for Llanberis  Produce promotional material	EB; RN; Aled Robert (Delwedd); RW; Hugh Edwin Jones)	Website fully operational Events page working News page feeds from FB Documents for GDLDG uploaded and publicly available Map in place  Llanberis.org is landing page for Smart Gwynedd free wifi. Development Group has had presentation from Menter Mon on the project	Drone footage needed Fully develop links with free Wifi Need information from and about each community group Need pages on outdoor providers and new pages on climbing snowdon
2	Feasibility study for a Llanberis Farmers' Market	Provide a written feasibility study on the potential for Llanberis to sustain a vibrant market to serve residents and visitors with local produce and goods to attract people to the High Street	Protect, Improve, preserve Llanberis  Revitalise the High Street  Organise events within the village  Work to improve facilities in the village  Raise awareness of the local environment	EB; RN Marc Roberts	Successful grant bid submitted in March Marc Consulting commissioned for study Walk-round the village Marc to attend Development Group June meeting for consultation  Presentation and discussion with Marc Roberts at June meeting  Survey completed- over 100 responses	Final report to be published and next steps to be determined.
3	Enterprise support for young people	Provide a structured programme of enterprise support to young people	Protect, Improve, preserve Llanberis	GH; MT; CW; DC; EB; RN;	Two zoom meetings with Jade from Menter Mon	Menter Mon and young people to present to meeting in July



	Project	Intended outcome	Link to Aims and Objectives	People involved	Progress	Next Steps
		and help them identify future opportunities in their village	Organise events within the village  Promote pride in the community	Jade Owen & Menter Mon	Menter Mon working with Ysgol Brynrefail (14 <sup>th</sup> June)  Rob and Jade met with young people at YB on 4 <sup>th</sup> July for a good discussion workshop	Work out ways to ensure we keep the voice of young people in the GDLDG  Provide young entrepreneur opportunities and always think how we can involve young people in decision making and projects
4	Business environmental pledge scheme	Provide a self-assessed pledge scheme to promote attractive, clean and tidy shop fronts and a beautiful High Street	Protect, Improve, preserve Llanberis  Revitalise the High Street  Promote pride in the community  Raise awareness of the local environment	RN; Pentref Taclus	Consultation with local businesses- positive but very limited response. Reminder consultation is needed  Limited progress due to other priorities	Develop a branding for the pledge Consult more fully Link to a possible flowering basket project (see below)
5	Revamp the planter outside Spar	Provide an attractive and safe display of plants and flowers at the busiest point in the village	Revitalise the High Street	EB; RN	Works ordered- awaiting start date EB secured funding from business and property owners  Awaiting result of grant bid Contractor chased	Ensure site is safe- contractor delayed but will start within a couple of weeks
6	Use of the Oriel site / Feasibility study for a pump track	Provide a feasibility study exploring the potential to develop a multi-use Pump Track on	Work to improve facilities in the village	CW; MT; KMJ; RN; EB	Cist Gwynedd grant bid submitted Project plan and quote provided by Marc Consulting	Bring together the main advocates of the pump track with Marc Roberts to scope out the feasibility study



	Project	Intended outcome	Link to Aims and Objectives	People involved	Progress	Next Steps
		the site of the Oriel Electric Mountain site	Promote pride in the community		Bid successful but study must identify a range of possible sites in Llanberis and any scheme must identify ongoing funding for repairs and maintenance.  Young people confirm their interest	
7	Support the Bro Peris climate assembly	To demonstrate support for the GwyrddNi initiative and take steps on climate change in the area / represent The Development Group on the climate assembly	Raise awareness of the local environment  Promote pride in the community	LV; EB; RN	First workshop / conference 17 <sup>th</sup> & 18 <sup>th</sup> May	Second seminar sessions in September.
8	Ffair Nadolig 2022	Provide a vibrant Ffair Nadolig to bring the community together in December 2022	Promote pride in the community  Revitalise the High Street  Organise events within the village	TT; FN; PL; LG; DC; DR; WH; RN; EB; Eric B	Agreed date 8 <sup>th</sup> December Working Group set up to begin detailed planning- meeting 26 <sup>th</sup> May  June Meeting took place and work plan updated	Road closures consents needed  Road traffic management  Quote for light and sound  Bid for funding to National Grid etc.
9	High Street Christmas display 2022	Enhance the quality of Christmas decorations in shop fronts and businesses in 2022 (excluding the high level)	Promote pride in the community  Revitalise the High Street	EB; RN; NG	Events at Y Gwynedd raised over £1000	Consult with businesses Decide on the theme / colourscheme for lights etc for shop windows and Christmas Trees



	Project	Intended outcome	Link to Aims and Objectives	People involved	Progress	Next Steps
		'municipal' Christmas Lights				Liaise with Community Council on municipal lamp-post lights
10	Improve the appearance of the High Street	Provide a display of flags in the high street Provide attractive floral displays Work toward an 'In Bloom' award	Protect, Improve, preserve Llanberis  Promote pride in the community  Raise awareness of the local environment  Revitalise the High Street	EB; Eric B; RN; Crochet Group	Flags ordered and put in place above shops 10 Hanging baskets ordered from Menter Fachwen Grant bid into Elusen for hanging baskets Knitted toppers provided for post box linked with relevant themes and festivals (Crochet Group) See Pledge Scheme above  Funding for hanging baskets kindly provided by Elusen 10 Hanging baskets commissioned of Menter Fachwen	Keep them watered!  Consider a sustainable approach for the future
11	Minimise disruption to the village from Cable replacement works	Act on behalf of businesses and the community with regards to engineering works in the village (National Grid; Waitings; Morgan Sindall)	Protect, improve and preserve Llanberis	EB; RN	EB visited Lake View Hotel EB contacted NG Public Relations Letter from group chair sent to National Grid Face to face meeting held with NG and Morgan Sindal Attended community information evening	Workshop attended Re-planning of works that will close high street to out of season  Concern over impact on pleasure gardens near picnic benches / Afon Goch outflow.



	Project	Intended outcome	Link to Aims and Objectives	People involved	Progress	Next Steps
12	Ardal Ni 2035 consultation	Liaise with CGC on next phase of the Ardal Ni Consultation	<p>Protect, Improve, preserve Llanberis</p> <p>Revitalise the High Street</p> <p>Organise events within the village</p> <p>Work to improve facilities in the village</p> <p>Raise awareness of the local environment</p>	RN; EB; Rhian George (CGC)	RN met with Rhian George to discuss GDLDG priorities (as set out in this work plan)	Awaiting information
13	A Vision for Llanberis 'Oriol Eryri'	A clear vision for a sustainable project to achieve the aims of the development group and provide first class facilities of the residents, businesses, visitors and environment of Bro Peris	<p>Protect, Improve, preserve Llanberis</p> <p>Revitalise the High Street</p> <p>Organise events within the village</p> <p>Work to improve facilities in the village</p> <p>Raise awareness of the local environment</p>	KJ, EB, GH, RN, MT, CW, RW,	<p>Oriol Eryri Vision statement devised based on discussions at GDLDG and other forums</p> <p>Vision statement shared with Council officers in meeting about the Electric Mountain</p> <p>Deferred planning permission for demolition of EM</p>	<p>Share and consult with residents – develop the vision</p> <p>Work out how to start!!!</p> <p>Build Oriol Eryri!</p>



Pobl

EB= Emlyn Baylis (Chair); DC= Dave Crombie (Vice Chair); RN= Rob Nicholson (Secretary & treasurer); Eric B= Eric Baylis; NG= Neil Griffiths; CW= Chris Williamson; GH= Glyn Hughes; LV= Lowri Vaughan; MT= Merlin Tomkins; TT= Tam Tomkins; KMJ= Kev Morris Jones; FN= Fiona Nicholson; PL= Pat Llanber; WH- Wendy Hughes; RW= Ross Worthington; DR= Diane Rowlands; LG= Lisa George